
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

5:58 PM
Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 237 Date: 24-Mar-201 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 197

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Sent an email to Greg and informed him that CCO 44 is out of money and we want to terminate this
CCO at the end of March.
·Reviewed and signed CCO 147 to go to MCM.
·Talked to Jim Gallego, CCO 65, 105, and 128 will remain time deferred, other deferred time CCOs will
be closed. Gave language to Jonathan to draft CCOs. Cceed Amer.
·Reviewed and signed CCO 32-1 for additional funds.
·Reviewed and approved WSWDs #134 and 135 and Weekly Status to go to MCM.
·Prepared and sent out the Local Request for Materials , Services or Equipment to Richard Low for the
State Furnished Controller Assemblies, type 170.
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